

Risk ID	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy
C00226 ⌵	M2 Project Organisation	Timeline readiness for Phase 1: Foundation Establishment	Phase 1 of the Arini Method pilot, the Foundation Establishment phase, is scheduled for Months 1–3 and includes essential startup activities: community consultation, training program setup, and feedback mechanisms. There is a concern about whether each EcoSociety location is genuinely ready to begin on the agreed start date (e.g., October 4, 2025) — in terms of planning, mobilisation, logistics, stakeholder clarity, and infrastructure. Timeline readiness is more than a date; it's about whether the required groundwork will be in place in both spirit and structure.	Ensure communities are prepared for consultation and training activities in Months 1–3 What Could Go Wrong? Delays in early-stage setup could jeopardize the pilot success	Communities are awaiting final training dates and unclear on feedback system setup	Issue detailed checklists and initiate readiness calls with each EcoSociety lead

Risk (three-part) Statement			Current Risk			Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date	
Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (Pxl)							Notes	
Insufficient preparation, resources, or clarity in implementation structure	Timeline readiness for Phase 1: Foundation Establishment arises during pilot rollout or EcoSociety coordination	Delays, misunderstandings, or reduced impact in early education outcomes	1	1	1	Mitigate	1	1	Winter, David		Open	04Sep25	
				H-1								Arini Method Pilot Timeline	
				C-1								Timeline/Readiness	
				Q-1									
				S-1									
Mitigating Actions / Response													
ID	Actions										Action Owner	Due Date	Close Date

Last 10 RM Events (Meetings/Interviews/Workshops).

Mtg.	Date	Title / Person / Department	Objective	(0 Events held.)
------	------	-----------------------------	-----------	------------------

Comments	History
Top Risk Summary Timeline readiness for Phase 1: Foundation Establishment	Top Risk Mitigation Issue detailed checklists and initiate readiness calls with each EcoSociety lead