

Risk ID	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy
C00227	M2 Project Organisation	Effective execution of Phase 2: Training of Trainers	Phase 2 of the Arini Method pilot (Months 4–6) focuses on training local trainers who will carry forward the method in their respective EcoSociety settings. This includes intensive workshops, certification processes, and establishing support systems for those trained. This Concern highlights whether the training process will be high-quality, timely, well-supported, and locally sustainable. Not just delivered, but internalised and practiced by those who will influence children directly.	Deliver certified and confident trainers through external consultant support What Could Go Wrong? Trainer quality may vary, impacting fidelity of Arini Method delivery	Plans exist, but local trainer pipelines are not yet formalized	Confirm consultant assignments, and develop a trainer recruitment and vetting framework

Risk (three-part) Statement			Current Risk			Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date Notes
Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (Pxl)							
Insufficient preparation, resources, or clarity in implementation structure	Effective execution of Phase 2: Training of Trainers arises during pilot rollout or EcoSociety coordination	Delays, misunderstandings, or reduced impact in early education outcomes	1	1 H-1 C-1 Q-1 S-1	1	Mitigate	1	1	Winter, David		Open	04Sep25 Arini Method Pilot Timeline Training/Implementation

Mitigating Actions / Response				
ID	Actions			Close Date

Last 10 RM Events (Meetings/Interviews/Workshops).

Mtg.	Date	Title / Person / Department	Objective	(0 Events held.)
------	------	-----------------------------	-----------	------------------

Comments	History
Top Risk Summary Effective execution of Phase 2: Training of Trainers	Top Risk Mitigation Confirm consultant assignments, and develop a trainer recruitment and vetting framework