

Risk ID	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy
C00229	M2 Project Organisation	Central Community Hub readiness	The Central Community Hub is a key physical and symbolic anchor in the Arini Method's second phase (Months 10–12). It serves as a multi-functional space for learning, parental engagement, health services, and local coordination, a visible embodiment of the EcoSociety's values. There is a concern about whether each pilot EcoSociety is truly ready to establish and operate such a hub: in terms of space, staffing, infrastructure, community buy-in, and sustainability.	Create a vibrant hub integrating education, health, and community functions What Could Go Wrong? Delays or poor setup may limit accessibility and momentum	Some sites have proposed spaces, but many lack confirmed hubs	Define minimal viable requirements and offer phased setup support

Risk (three-part) Statement			Current Risk			Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date
Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (P×I)							Notes
Insufficient preparation, resources, or clarity in implementation structure	Central Community Hub readiness arises during pilot rollout or EcoSociety coordination	Delays, misunderstandings, or reduced impact in early education outcomes	1	1	1	Mitigate	1	1	Winter, David		Open	05Sep25
				H-1 C-1 Q-1 S-1								Arini Method Pilot Timeline Community Integration

Mitigating Actions / Response					
ID	Actions				Close Date

Last 10 RM Events (Meetings/Interviews/Workshops).

Mtg.	Date	Title / Person / Department	Objective	(0 Events held.)
------	------	-----------------------------	-----------	------------------

Comments

History

Top Risk	Summary	Top Risk Mitigation
Central Community Hub readiness		Define minimal viable requirements and offer phased setup support