

Risk ID	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy
C00233	M2 Project Organisation	Parent education program rollout	The Arini Method recognizes that early childhood development doesn't happen in a vacuum, parents and caregivers are essential co-educators. The Parent Education Program (planned for Months 7–9 of Phase 2) is designed to align home environments with the method's value-based, curiosity-led approach. There is a concern about ensuring that this program is not an afterthought but a well-planned and sensitively delivered intervention that reaches, engages, and equips parents, especially those unfamiliar with alternative or non-punitive educational models.	Empower parents to reinforce Arini values at home via structured training What Could Go Wrong? Low parental engagement may weaken the learning environment	Workshops and support groups are planned but lack clear scheduling	Develop a parent education calendar and start awareness campaigns early

Risk (three-part) Statement			Current Risk			Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date Notes
Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (Pxl)							
Lack of early preparation or clarity in parent education program rollout	Parent education program rollout is delayed or poorly executed	This could reduce pilot effectiveness and delay long-term success	1	1 H-1 C-1 Q-1 S-1	1	Mitigate	1	1	Winter, David		Open	06Sep25 Arini Method Pilot Timeline Training/Implementation

Mitigating Actions / Response				
ID	Actions			Close Date

Last 10 RM Events (Meetings/Interviews/Workshops).

Mtg.	Date	Title / Person / Department	Objective	(0 Events held.)
------	------	-----------------------------	-----------	------------------

Comments

History

Top Risk	Summary	Top Risk Mitigation
Parent education program rollout		Develop a parent education calendar and start awareness campaigns early