

Risk ID	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy
C00237	M2 Project Organisation	Setting up effective training programs	Training programs form the operational backbone of the Arini Method. They equip facilitators, teachers, and community volunteers with the values, methods, and tools needed to deliver child-centred, curiosity-driven education. There is concern about whether each pilot location has a realistic, locally adapted plan for launching and managing training, from logistics and materials to trainer competence and community alignment.	Launch impactful training that equips educators with Arini values What Could Go Wrong? Training might be rushed or miss core pedagogical shifts	Timeline includes setup, but resource packs are not fully defined	Run a short pre-pilot on training effectiveness with iterative improvements

Risk (three-part) Statement			Current Risk			Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date	
Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (PxI)							Notes	
Unclear or incomplete planning for setting up effective training programs	Setting up effective training programs is poorly executed or delayed	This could undermine trust and hinder program effectiveness	1	1 H-1 C-1 Q-1 S-1	1	Mitigate	1	1	Winter, David		Open	06Sep25	Arini Method Pilot - Timeline Phase 1–2 Training/Implementation

Mitigating Actions / Response				
ID	Actions	Action Owner	Due Date	Close Date

Last 10 RM Events (Meetings/Interviews/Workshops).

Mtg.	Date	Title / Person / Department	Objective	(0 Events held.)
------	------	-----------------------------	-----------	------------------

Comments					History				
Top Risk					Top Risk Mitigation				
Summary									
Setting up effective training programs					Run a short pre-pilot on training effectiveness with iterative improvements				