PHC Con	aining th	ne tra	iners	s effe	Risk Snapshot											
Risk ID	Category / Element		Description		Desired Outcome						Current Situation			Proposed Strategy		
C00239	M2 Project Organisati on	effectively	The success of the Arini Method pilot hinges on the people delivering it, and that begins with how the trainers themselves are trained. "Training the trainers" means equipping a first layer of facilitators with the values, tools, and techniques to guide others, not just mechanically, but with deep understanding of the Arini ethos. There is concern about ensuring the training of trainers is not rushed, generic, or overly theoretical, but immersive, context-aware, and empowering.  Develop a cascade model to scale Arini pedagogy through carling acascade model to scale Arini pedagogy through for Months 4–6 but logistics still in design  Training of Trainers planned for Months 4–6 but logistics still in design  What Could Go Wrong?  Training of Trainers planned for Months 4–6 but logistics still in design  Select pilot trainers early and run a readiness review before launch													
Risk (three-part) Statement Currer						t Risk	Last Rev					view Date				
Cause		Risk Event [uncertainty]	Consequence	Probability	Impact	Score (PxI)	Response Type	Kesponse Iype Manageability Residual Risk		Risk Owner	Due Date	Close Date	Notes			
planning fo	or training	Training the trainers effectively is poorly executed or delayer	trust and hinder	1	1 H-1 C-1 Q-1 S-1	1 1	Mitigate	1		Winter, David	David F			06Sep25 Arini Method Pilot - Timeline Phase 1–2 Training/Implementation		
			Mitig	atin	g Ac	tions / Re	espor	ise								
ID Actions													Action Owner	Due Date	Close Date	
	Last 10 RM Events (Meetings/Interviews/Workshops).  Mtg. Date Title / Person / Department Objective (0 Events held.)															
Comments	<u>s</u>					<u>Hi</u> s	story									
Top Risk Training the			Top Risk Mitigation  Select pilot trainers early and run a readiness review before launch													