PHC Consortium Risk: C00242 - Integr						service	es acro	oss e	duca		Risk Snapshot				
Risk I	Category / Element	Risk Short Title	Description				Desired Outcome			Current Situation			Proposed Strategy		
C00242	, , , , , , , , , , , , , , , , , , ,														
Risk (three-part) Statement C						t Risk	/pe	ity	S X				Leet Deview Dete		
Cause		Risk Event [uncertainty]	Consequence	Probability	Impact	Score (PxI)		Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date Notes		
Insufficient planning and support for integrating services across education and health		Integrating services across education a health is delayed of fails to meet expectations	nd long-term	1	1 H-1 C-1 Q-1 S-1	1	Mitigate	1	1	Winter, David			06Sep25 Arini Method Pilot - Timeline Phase 2–3 Training/Implementation		
			١	Mitigatir	ng Act	ions / F	Respor	se							
ID		Actions										Action Owner	Due Date	Close Date	
Last 10 RM Events (Meetings/Interviews/Workshops). Mtg. Date Title / Person / Department Objective (0 Event												ents held.)			
Comme	nts .					<u>H</u>	istory							•	
Top Risk Summary Integrating services across education and health Top Risk Mitigation Create standard service maps and cross-sector MoUs for pilot sites															

Page 1 of 1 PHCC Confidential Print date: 06/09/2025