

Risk ID	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy
C00248	M2 Project Organisation	Readiness of pilot EcoSocieties to implement the method	Pilot EcoSocieties have been selected to trial The Arini Method over a 6-month period, a significant opportunity and responsibility. But "readiness" isn't just about willingness; it includes practical, social, and organisational capacity to carry out the foundational tasks of the pilot: consultation, training, facilitation, and documentation. There is a concern about ensuring that each site has real-world capability to implement the method faithfully, respond to feedback, and contribute to a successful collective outcome.	Each EcoSociety is well-prepared for Arini Method implementation What Could Go Wrong? Uneven preparation may cause inconsistent results and limit learning	EcoSocieties named, but readiness assessments not published	Deploy a rapid-readiness checklist and offer setup mentoring

Risk (three-part) Statement			Current Risk			Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date Notes
Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (PxI)							
Limited planning or inconsistent preparation across EcoSocieties	Readiness of pilot EcoSocieties to implement the method becomes a bottleneck to effective rollout	This could reduce the validity of pilot results and community trust	1	1	1	Mitigate	1	1	Winter, David		Open	06Sep25 Arini Method Pilot - Participating EcoSocieties Timeline/Readiness

Mitigating Actions / Response				
ID	Actions			Close Date

Last 10 RM Events (Meetings/Interviews/Workshops).

Mtg.	Date	Title / Person / Department	Objective	(0 Events held.)

Comments

History

Top Risk Summary

Readiness of pilot EcoSocieties to implement the method

Top Risk Mitigation

Deploy a rapid-readiness checklist and offer setup mentoring