

Risk ID	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy
C00317	T5 Startup	Initial Token Launch Vulnerabilities	The GF token launch (ICO) will fund operations but also exposes the project to cyber risk and volatility	Secure and successful ICO and wallet infrastructure deployment	Tokenomics and smart contracts are written and await audit	Commission third-party audit and simulate live testnet environments
				What Could Go Wrong?		
				Breach or poor uptake could jeopardize funding		

Risk (three-part) Statement			Current Risk			Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date Notes
Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (Pxl)							
Unverified smart contracts go live under public load	Token instability or breach undermines funding	Project credibility and liquidity impacted	1	1	1	Mitigate	5	1	Harakat, Abu Bakr		Open	15Oct25 Refers to C00003 - Funding gaps or delays in IEO / NFT sales
				H-1								
				C-1								
				Q-1								
				S-1								

Mitigating Actions / Response											
ID	Actions										Action Owner Due Date Close Date

Last 10 RM Events (Meetings/Interviews/Workshops).

Mtg.	Date	Title / Person / Department	Objective	(0 Events held.)
------	------	-----------------------------	-----------	------------------

Comments	History
Top Risk	Summary
Top Risk Mitigation	