PHC Cons	sortium		Risk: C00330 -	Risk: C00330 - Crew Fatigue Risk from Lean Startup Staffing										Risk Snapshot		
Risk ID	Category / Element		Description			Desired Outcome					Current Situation			Proposed Strategy		
	M4 Project Resourcin g	Risk from Lean Startup Staffing	Understaffing at the pilot phase may result in overworked teams and reduced morale.		Balanced, motivated crew operations What Could Go Wrong? Burnout leads to safety issues or high turnover			personnel p	personnel per fleet, no spares			Build flexible on-call pool and monitor crew hours via PHC Timechunks				
	Ţ	Risk (three-part) Sta	atement		Current	t Risk) Se		봈							
Cause		Risk Event [uncertainty]	Consequence	Probability		Score (PxI)	Respo	Manageability	Residual Risk	Risk Owner	Due Date	Close Date		Last Review Date Notes		
Insufficient buffer	s 1 ty	H-1 C-1 Q-1 S-1	1 1	Mitigate	1		Harakat, Abu Bakr		Open L	15	5Oct25					
Mitigating Actions / Response																
ID	Actions										Action Owner	Due Date	Close Date			
	Last 10 RM Events (Meetings/Interviews/Workshops). Mtg. Date Title / Person / Department Objective (0 Events held.)														nts held.)	
Comments	<u>Comments</u> <u>History</u>															
Top Risk	Sur	Summary Top Risk Mitigation														