PHC Cons	sortium		Risk: C00336 - Ac	Risk Snapshot												
Risk ID	Category / Element	I Describition I			Desired Outcome					Current Situation			Proposed Strategy			
0	R4 Access Some coastal areas lack roads, docks, or utility links equipment and materials.  Processing Sites			for [	Reliable site access for all fleet and support needs What Could Go Wrong? Delays in mobilization and resupply				surveyed			Pre-deployment infrastructure audit and contingency planning				
	F	Risk (three-part) Sta	) Statement		urrent	Risk	уре	lity	İsk				Last Review Date			
Cause		Risk Event [uncertainty]	Consequence	Probability	Impact	Score (PxI)	Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Notes			
Undevelope damaged c access rout	coastal	Teams or tools can reach target zone	n't Schedule delays and increased cost	3	3 H-1 C-1 Q-1 S-2		Mitigate	5	6	Harakat, Abu Bakr		Open [	15Oct25			
Mitigating Actions / Response																
ID Actions													Action Owner	Due Date	Close Date	
Last 10 RM	Last 10 RM Events (Meetings/Interviews/Workshops).															
Mtg. Date									(0 Eve	ents held.)						
Comments	<u>Comments</u> <u>History</u>															
								Top Risk Mitigation  Pre-deployment infrastructure audit and contingency planning								