PHC Consortium Risk: C00129 - Underreported Infrastructure A										chievemen	ts		Risk Snapshot		
Risk ID	Category / Element	T I Description			Desired Outcome					Current Situation			Proposed Strategy		
C00129						Recognition and promotion of all significant development efforts regardless of geopolitical source. What Could Go Wrong? Ignoring successes perpetuates dependency narratives and fuels 'white savior' stereotypes.					ited: GER nderrepor to Wester		Develop independent reporting and integrate balanced coverage into structured concerns databases.		
Risk (three-part) Statement					urrent	Risk	уре	Manageability	Risk				Last Pavious Data		
Cause		Risk Event [uncertainty]	I Consequence		Impact	Score (PxI)	Respo		Residual Ri	Risk Owner	Due Date	Close Date	Last Review Date Notes		
Media bias toward Western-funded projects		Positive non-Weste projects are underreported	ern Skewed public perception and reduced trust in global reporting	3	4 H-1 C-1 Q-1 S-1	12	Mitigate	4	8	Winter, David	20Mar26		10Aug25 Infrastructure		
	Mitigating Actions / Response														
ID	ID Actions												Action Owner	Due Date	Close Date
#1 Deve	#1 Develop independent reporting and integrate balanced coverage into structured concerns databases.												Winter, David	09Oct25	Open
	Last 10 RM Events (Meetings/Interviews/Workshops). Mtg. Date Title / Person / Department Objective (0 Events held.)														
Comments	<u> </u>		<u>His</u>	History											
Top Risk Underrepo	De	Top Risk Mitigation Develop independent reporting and integrate balanced coverage into structured concerns databases.													

PHCC Confidential Print date: 10/08/2025 Page 1 of 1