PHC (Consortium		wnership Disputes							Risk Snapshot						
Risk I	ID Category / Element	Category Risk Short Description			Desired Outcome						Current Situation			Proposed Strategy		
C0020				nd ti	Secure, uncontested land titles or agreements before project launch. What Could Go Wrong? Family or communal disputes could derail projects and investments.				ore ng? putes	uncertainty ownership housing.	ownership for proposed eco-			Conduct legal due diligence on land titles, secure chief/community consent, and document agreements.		
Cause		Risk (three-part) Sta Risk Event [uncertainty]	Consequence	Probability 2	Impact	Score (PxI)	Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date		Last Review Date Notes		
	Unclear or contested ownership. Local stakeholders block projects. Loss of trust and wasted investment. H-1 C-1 Q-1 S-5									Winter, 14Feb26 Open 29Aug25 David Governance						
			Miti	gatin	g Act	tions / Re	espor	nse								
ID			Actio	ons									Action Owner	Due Date	Close Date	
#1 C	Conduct legal du	ue diligence on land	titles.										Khan, Tahira	28Oct25	Open	
#2 Se	#2 Secure chief/community consent.												Khan, Tahira	28Oct25	Open	
#3 D	#3 Document agreements [agreements register]											Khan, Tahira	28Oct25	Open		
•	Last 10 RM Events (Meetings/Interviews/Workshops). Mtg. Date Title / Person / Department Objective (0 Events held.)															
Comme	<u>ents</u>					His	story									
	Top Risk Summary Land Ownership Disputes							Top Risk Mitigation Conduct legal due diligence on land titles, secure chief/community consent, and document agreements.								