

Risk ID	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy
C00219 □	M2 Project Organisation	Securing pilot funding support	The Arini Method pilot offers selected EcoSocieties the chance to participate without upfront license costs, but implementation still requires resources, venue access, training logistics, community engagement, and reporting systems. Securing short-term funding or in-kind support is essential to launch the pilot smoothly and demonstrate the viability of the method. There is concern about ensuring each pilot site has what it needs to function during the first 6 months.	Ensured adequate resources for the Arini Method Pilot without charging communities What Could Go Wrong? Lack of funding could delay implementation or affect program quality	No-cost pilot is planned, but external funding sources still being finalized	Accelerate donor outreach and integrate PHC-supported grant strategies into planning

Risk (three-part) Statement			Current Risk			Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date	
Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (Pxl)							Notes	
Absence of structured approach to securing pilot funding support	Securing pilot funding support is overlooked or inconsistently applied in the pilot	This could weaken pilot credibility or limit successful outcomes	1	1 H-1 C-1 Q-1 S-1	1	Mitigate	1	1	Winter, David		Open	04Sep25	Arini Method Pilot Finance/Costing

Mitigating Actions / Response					
ID	Actions				Action OwnerDue DateClose Date

Last 10 RM Events (Meetings/Interviews/Workshops).				
Mtg.	Date	Title / Person / Department	Objective	(0 Events held.)

Comments		History
Top RiskSummary Securing pilot funding support		Top Risk Mitigation Accelerate donor outreach and integrate PHC-supported grant strategies into planning