

Risk ID	Category / Element	Risk Short Title	Description	Desired Outcome	Current Situation	Proposed Strategy
C00245	M2 Project Organisation	Uncertainty around license and franchise costing	The Arini Method trial is being offered under a licensing model, not a franchise, with assurances that costs will be adjusted to local contexts. However, earlier communications included draft franchise documents that referenced pricing structures that may no longer apply. There is concern about confusion or anxiety that may arise among EcoSociety partners who are unclear about future financial obligations, how licensing fees will be structured, and what exactly will be included or excluded in those costs.	Ensure local EcoSocieties clearly understand future financial commitments What Could Go Wrong? Miscommunication could deter participation or create mistrust	Franchise model exists but terms are being revised for pilot licensing	Issue a simplified, localized license cost explainer for all pilot participants

Risk (three-part) Statement			Current Risk			Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Last Review Date
Cause	Risk Event [uncertainty]	Consequence	Probability	Impact	Score (PxI)							Notes
Unclear communication or mismatch in cost expectations	Uncertainty around license and franchise costing leads to confusion or resistance	This could weaken trust and reduce participation in the pilot	1	1	1	Mitigate	1	1	Winter, David		Open	06Sep25 Arini Method Pilot - Costing & Franchise Finance/Costing

Mitigating Actions / Response					
ID	Actions				Close Date

Last 10 RM Events (Meetings/Interviews/Workshops).

Mtg.	Date	Title / Person / Department	Objective	(0 Events held.)
------	------	-----------------------------	-----------	------------------

Comments

History

Top Risk	Summary	Top Risk Mitigation
Uncertainty around license and franchise costing		Issue a simplified, localized license cost explainer for all pilot participants