PHC Consortium Risk: C00252 - Equity in re							resource distribution among pilot sites							Risk Snapshot				
Risk ID	Category Risk Short Description				Desired Outcome				Current Situation			Proposed Strategy						
C00252 M2 Project Organisati on Organisati on Interest Organisati Organisati on Interest Organisati Organ						Ensure all pilots have access to core resources and support What Could Go Wrong? Disparities could undermine confidence and outcomes No comparative resource checklist shared with EcoSocieties Develop a standard a pack and allow justified additions												
Cause Risk Eve		Risk (three-part) Sta Risk Event			Current	t Risk Score	Response Type	Manageability	Residual Risk	Risk	Due	Close Date	Last Review Date					
		[uncertainty]	Consequence	Probability	Impact	(PxI)		Manag Resid	Resid	Owner	Date	Date	Notes					
inconsistent distribution a preparation across pilot sites be		Equity in resource distribution among pilot sites becomes bottleneck to effect rollout	,	1 H-1 C-1 Q-1 S-1	1	Mitigate	1		Winter, David			06Sep25 Arini Method Pilot - Participating EcoSocieties Coordination/Governance						
			Mit	igatiı	ng Act	tions / Re	espor	ise										
ID Actions										Action Owner	Due Date	Close Date						
										op Risk Mitigation evelop a standard allocation pack and allow justified local additions								

Print date: 06/09/2025

PHCC Confidential

Page 1 of 1