PHC Consortium Risk: C00275 - Medical centre capacity										Risk Snapshot						
Risk ID	Category Risk Short Description				Desired Outcome					Current Situation			Proposed Strategy			
	R8 Medical centre Political / Capacity William Fisher Medical Central already below patient provision standards.				Health impact assessed; mitigation or refusal if unmet. What Could Go Wrong? Longer GP waits; reduced health outcomes.					Existing patients face extended waiting times.			Request NHS/ICB capacity statement & Section 106 health funding.			
Risk (three-part) Statement					urren	t Risk	уре	ity	isk				Last Re	view Date		
Cause		Risk Event [uncertainty]	Consequence	Probability	Impact	Score (PxI)	Response Type	Manageability	Residual Risk	Risk Owner	Due Date	Close Date	Notes			
New dwelling increase paregistration	atient	No GP expansion before occupation	Overstretched local healthcare services	3	4 H-1 C-1 Q-1 S-1	 	Mitigate	5		Winter, David	16Jan26	Open	21Sep25			
	Mitigating Actions / Response															
ID	Actions									Action Owner	Due Date	Close Date				
#1 Requ	#1 Request NHS/ICB capacity statement & Section 106 health funding.												Winter, David	20Nov25	Open	
Last 10 RM Events (Meetings/Interviews/Workshops). Mtg. Date Title / Person / Department Objective												(0 Events held.)				
Comments	È					<u>His</u>	story									

Top Risk **Summary Top Risk Mitigation** Request NHS/ICB capacity statement & Section 106 health funding. Medical centre capacity