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Creating clear
visual models of
Arini classrooms

Description

The Arini Method encourages
a value-driven, curiosity-
centered learning
environment. However, for
many implementers and
observers, particularly in
unfamiliar or conservative
contexts, the absence of a
clear visual template can
create uncertainty.
There is concern about
producing visual
representations (photos,
sketches, video walkthroughs)
of what an Arini-aligned
classroom might look like:
layout, materials, interaction
styles, sensory elements,
child zones, and more. These
models do not prescribe but
illustrate the possibilities,
enabling others to adapt them
to their own space, resources,
and culture.

Help communities visualize
the space setup and learning
flow of Arini-based
classrooms

Interest expressed in seeing
model classrooms, but
materials not yet distributed

Provide template layouts and
a photo pack from existing
pilot-ready sites
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Creating clear visual
models of Arini
classrooms is
misunderstood or
poorly implemented

Risk Event
[uncertainty]Cause Consequence

Insufficient guidance
or exposure to
creating clear visual
models of arini
classrooms

This may reduce the
quality and
consistency of pilot
site development
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Mitigating Actions / Response

Action
Owner

Close
DateActionsID

Ambiguity could delay setup
or lead to inconsistent
environments

What Could Go Wrong?

 H-1
 C-1
 Q-1
 S-1

Top Risk Mitigation
Provide template layouts and a photo pack from existing pilot-ready sites

Top Risk Summary
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