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Description

Remote islands and floating
units may face theft or
vandalism due to limited
patrol presence.

Secure operations with
minimal loss risk

No dedicated security
personnel for floating assets

Partner with local barangay
officials; add mobile asset
tracking
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